



STAIR B CURTAINWALL INSTALLATION
 EAST ELEVATION PERIMETER STEEL FRAMING
 4/08/2019 - 4/12/2019
 ONE LANE FOR VEHICULAR TRAFFIC
 POLICE DETAIL TO HELP DIRECT TRAFFIC

UNDERGROUND UTILITIES
 4/08/2019 - 4/12/2019

PIDC FIELD OFFICE 4/08/2019
 ARSENAL YARDS LEASING OFFICE

TENANT LAYDOWN
 CONCRETE SIDEWALKS
 4/08/2019 - 4/12/2019

— VEHICLE ACCESS
 — PEDESTRIAN ACCESS

CONSTRUCTION PHASE SUMMARY
ESTIMATED START DATE: 4/08/2019
ESTIMATED END DATE: 4/12/2019

PROGRESS PRINT
 Dec 11, 2018

Prepared For: **CRANSHAW CONSTRUCTION**

Prepared By: **RJO'CONNELL & ASSOCIATES, INC.**
 CIVIL ENGINEERS, SURVEYORS & LAND PLANNERS

Date: 07/19/2018 Scale: 1"=150'

CONSTRUCTION MANAGEMENT PLAN OVERALL

THE ARSENAL PROJECT
 WATERTOWN, MASSACHUSETTS